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Arrival

Studying and separating
the Meta data extraction routine

First Phase
of development

Run against
the GNU Taler database

Second phase
of development

(bug fixes and improvements)

Writing documentation +
Setting website for

the project


